

May 9 – May 14, 2016

Engineering Division:

- 1) Pond Brook Circle Drainage Project ongoing – Final paving and final grading and loaming and seeding took place this week and additional final landscaping will take place this next couple of weeks;
- 2) Black Oak Pump Station Project ongoing – Work still remaining is pavement work at the intersection and landscaping.
- 3) Various Locations (Pine Street, Highland Street/Winter Street, and Summer Street) Drainage Project – Landscaping, loaming and seeding will be completed Spring 2016;
- 4) Solar PV Project – Contractor also has final cleanup including landscape work at the Transfer Station laydown areas and replacement of recycling trailers to original locations;
- 5) Old Colony Road Water Main Project (FY16) – Preconstruction meeting held. Work is anticipated to start week of May 23rd;
- 6) Overseeing consultants' work on several sidewalk feasibility studies (Merriam Street, Highland Street, and Warren Avenue) – Feasibility plans available for viewing on-line. Outreach by Committee conducted;
- 7) Overseeing consultant's work on the modification of the Boston Post Road / Wellesley Street intersection study and the Boston Post Road / School Street intersection study;
- 8) Consultant preparing alternative analysis for railing along Church Street at retaining wall ongoing;
- 9) Finalizing consultant proposal and scope for the Paines Hill Water Tank Improvement Project;
- 10) Brown Street Sidewalk Project advertised. Project bids opened on April 7, 2016. Evaluating award;
- 11) Route 30 (South Avenue) and Wellesley Street Signal Improvement Project contract awarded. Construction activities started;
- 12) Overseeing consultant design work for drainage work for construction season 2016 (Newton Street);
- 13) Currently reviewing 10 Stormwater Permits;
- 14) Currently issued 50 Stormwater permits which also requires construction inspection.



Water Division:

- 1) Completed approximately 45 DigSafes;
- 2) Performed weekly water samples (4) and station/tank inspections;
- 3) Conducted 2 final meter reads;
- 4) Investigated high water bill complaints;
- 5) Inspected 2 new water services;
- 6) Setup 3 temporary water meters;
- 7) Continued hydrant flushing program in the north section of Town.

Park and Cemetery Division:

- 1) Officiated 2 funeral services;
- 2) Landscaped scenic areas of the Town Center and Linwood Cemetery;
- 3) Mowed and trimmed approximately 20 acres of cemetery land;

Solid Waste and Recycling Division:

- 1) Processed approximately 24 tons of solid waste and 18 tons of recycling;
- 2) Policed Transfer Station for litter;
- 3) Picked up trash and recycling at various town buildings;
- 4) Assisted Park and Cemetery Division with spring cleanup;
- 5) Ongoing Voluntary Pilot PAYT Program.

Highway/Stormwater Divisions:

- 1) Cleaned out catch basins;
- 2) Conducted drainage pipe repair on collapsed pipe;
- 3) Swept several roadways with sidewalk cleaning;
- 4) Checked and filled potholes;
- 5) Repaired damaged signs.

Vehicle Maintenance Division:

- 1) Performed routine maintenance (fluid services, tires and brakes, exhaust, steering and suspension, exterior trim work and electrical repairs) on 8 school buses, 3 police vehicles, 5 DPW trucks and other equipment, 0 recreation vehicle, and 0 school grounds vehicle;
- 2) Performed major repair on dump truck (H-15) cooling fan and water pump for overheat condition.